COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2005

ESTIMATE SUMMARY 12:37:16
CONTID: C15158 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15158-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 83 WORK DAYS
US 50B Overlay - Fowler West PERCENT TIME: 101.20 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0504-047
US 50B Overlay - Fowler West
NAME OF ROAD: Us 50
PROJECT COUNTIES: OTERO PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/20/2005 DATE TIME STARTED 04/20/2005
1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN
DATE AWARDED 03/29/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,765,587.16 PARTICIPATING $ 3,415,749.36 $ 1,739,831.57
AWARD PROJECT AMT: S  3,184,433.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.71% TOTAL EARNINGS 3,415,749.36 1,739,831.57
FUNDS AVAILABLE: $ 349,837.80 STOCKPILED MATERIALS 0.00 —4,065.85
GROSS EARNINGS 3,415,749.36 1,735,765.72
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,415,749.36 1,735,765.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,415,749.36 1,735,765.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,735,765.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 122.000 106.100
SY 0.000 0.00
36.00000 106.100 3,819.60
0015 202-00203 *REMOVAL OF CURB AND GUTTER 299.000 206.300
LF 0.000 0.00
11.00000 206.300 2,269.30
0020 202-00220 *REMOVAL OF ASPHALT MAT 289.000 78.800
SY 0.000 0.00
10.00000 78.800 788.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 28,975.000 27,927.000
SY 0.000 0.00
2.10000 27,927.000 58,646.70
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,836.000 0.000
LF 1,836.000 4,314.60
2.35000 1,836.000 4,314.60
0035 202-01300 *REMOVAL OF END ANCHORAGE 16.000 0.000
EACH 14.000 2,170.00
155.00000 14.000 2,170.00
0040 207-00205 *TOPSOIL 5,153.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0045 208-00010 *EROSION BALES 60.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
1,760.00000 0.000 0.00
0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 26.000 0.000
EACH 13.000 1,495.00

115.00000 13.000 1,495.00
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0065 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 1.000 310.00
310.00000 1.000 310.00
0070 212-00006 *SEEDING (NATIVE) 19.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0075 213-00004 *MULCHING (WEED FREE STRAW) 19.000 0.000
ACRE 0.000 0.00
250.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 3,800.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 25.990
TON 0.000 0.00
90.00000 25.990 2,339.10
0090 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 45,772.820 45,772.820
TON 0.000 0.00
29.25000 45,772.820 1,338,854.99
0095 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 43,439.040 719.400
TON 42,719.640 1,527,227.13
35.75000 43,439.040 1,552,945.68
0100 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 35,020.000 18,420.000
GAL 16,600.000 13,280.00
0.80000 35,020.000 28,016.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,000.000 0.000
LF 3,225.000 49,987.50
15.50000 3,225.000 49,987.50
0110 606-01340 *END ANCHORAGE TYPE 3D 8.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 1,800.00
900.00000 2.000 1,800.00
0120 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0125 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 4.000 2,720.00
680.00000 4.000 2,720.00
0130 606-02003 *END ANCHORAGE (NONFLARED) 12.000 0.000
EACH 12.000 21,600.00
1,800.00000 12.000 21,600.00
0135 608-00000 *CONCRETE SIDEWALK 217.000 98.100
sy 0.000 0.00
55.00000 98.100 5,395.50
0140 608-00010 *CONCRETE CURB RAMP 123.000 96.300
SY 0.000 0.00
135.00000 96.300 13,000.50
0145 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 571.000 268.500
LF 0.000 0.00
40.00000 268.500 10,740.00
0150 612-00001 *DELINEATOR (TYPE I) 285.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0155 612-00003 *DELINEATOR (TYPE III) 36.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.000 0.00
18,000.00000 0.700 12,600.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

75,107.00000 1.000 75,107.00
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKING 750.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 550.000 0.000
LINE)
SF 288.000 3,024.00
10.50000 288.000 3,024.00
0180 630-00007 *TRAFFIC CONTROL INSPECTION 59.000 48.000
DAY 11.000 660.00
60.00000 59.000 3,540.00
0185 630-00013 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 83.000 43.000
DAY 19.010 34,218.00
1,800.00000 62.010 111,618.00
0190 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 24.00
30.00000 1.800 54.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500
EACH 10.000 250.00
25.00000 22.500 562.50
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 31.000
EACH 30.200 906.00
30.00000 61.200 1,836.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 5.000 175.00
35.00000 9.000 315.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 150.000 30.000
EACH 24.000 408.00
17.00000 54.000 918.00
0215 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0220 630-80380 *TRAFFIC CONE 300.000 125.000
EACH 100.000 800.00
8.00000 225.000 1,800.00



CONTID: C15158 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,539.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70034 F/A REPAIR TIMBER STRUCTURE 25,392.340 0.000
FA 25,392.340 25,392.34
1.00000 25,392.340 25,392.34
0260 MATERIAL ALLOWANCE PILING 160.000
LF -160.000 -3,145.60
19.66000 0.000 0.00
0260 MATERIAL ALLOWANCE PILING 45.000
LF -45.000 -920.25
20.45000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 612-00002 DELINEATOR (TYPE II) DELINEATOR (TYPE 2) 0.000 0.000
EACH 0.000 0.00
14.40000 0.000 0.00
0355 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 488.000 0.000
TEMPORARY PAVEMENT MARKING
GAL 488.000 14,640.00
30.00000 488.000 14,640.00
0365 900-00014 ADDED ITEM (LUMP SUM)/ FULL DEPTH PATCHING 1.000 1.000
LS 0.000 0.00
6,016.80000 1.000 6,016.80
0370 900-00006 ADDED ITEM (DOLLAR)/ CHANGE ORDER #008, CONCRETE STAIN 2,183.250 2,183.250
DOL 0.000 0.00
1.00000 2,183.250 2,183.25
0380 900-00021 ADDED ITEM (SQUARE FOOT)/ CONSTRUCTION TRAFFIC SIGN 54.000 0.000
(SPECIAL)
SF 54.000 1,350.00
25.00000 54.000 1,350.00
CAT 0200 CURRENT AMT 3,702,958.16 $1,702,835.72$ 3,362,319.36
CAT NOO0300 STRUCTURE L-20-C
0270 202-00425 *REMOVAL OF BRIDGE RAILING 50.000 0.000
LF 50.000 450.00
9.00000 50.000 450.00
0275 420-00500 GEOTEXTILE (PAVING) 397.000 0.000
SY 397.000 3,970.00
10.00000 397.000 3,970.00
0280 606-11010 *BRIDGE RAIL TYPE 10R 50.000 0.000
LF 50.000 11,500.00
230.00000 50.000 11,500.00
CAT 0300 CURRENT AMT 15,920.00 $ 15,920.00 % 15,920.00
CAT NOO0301 STRUCTURE L-20-B
0285 515-00120 *WATERPROOFING (MEMBRANE) 313.000 0.000
sy 0.000 0.00
23.00000 0.000 0.00
0290 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 10/28/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0004 12:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE L-20-B

0295 606-10305 *BRIDGE RAIL TYPE 3 (SPECIAL) 243.000 0.000
LF 243.000 17,010.00
70.00000 243.000 17,010.00
CAT 0301 CURRENT AMT $ 26,209.00 $ 17,010.00$ 17,010.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0300 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0360 900-00006 ADDED ITEM (DOLLAR)/ DSL/LONG DISTANCE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,500.00 $ 0.00$ 20,500.00

PROJECT TOTAL CURRENT AMT § 3,765,587.16 $1,735,765.72 $ 3,415,749.36



